
6/30/2003

Vendor:
Region/Locality:

Period:

Task Locality Total
Hours

Hours
this period Comments

Installation Oversight 0 0.00
Acceptance Testing 0.5 0.00
System Implementation Monitoring & 
Coordination 15.75 0.00

Map, CAD, GeoFile Assessment & Assistance 255.5 34.75
Mapping procurement  - Review vendor contracts for 
PSAP cooperative procurement. Powhatan 10.00
Review CPE upgrade and effect of PANI/CPN 
reversal on mapping solution Powhatan 2.00
Meeting with VGIN re ortho photos delivery and 
mapping vendor database licensing CVA 1.75
Review options for PSAP mapping data quality 
evaluation training program CVA 2.00
Verify tower coordinates vs street address Powhatan 1.00
Mapping RPF preparation Henrico 18.00
Project Reporting & Status Review 130 13.00
Prepare monthly state reports CVA 8
Update PSAPs CVA 5
PSAP Strategic Planning 143.5 11.25
Mapping procurement  - research cooperative 
procurement options for PSAP Powhatan 2.25

Review cooperative procurement options for mapping Henrico 3.50
Review mapping RFP status Henrico 2.75
Forward emails of carrier issues related to 
deployment CVA 2.50
PSAP tandem list update CVA 0.25
CPE Assessment and Assistance 178 0.00
Cost Recovery, True Up Assistance 43.75 0.00
WSP/LEC Contact, Coordination, Assessment 147.5 14.50
Review Alltell routing issues Hanover 0.5
Review Alltell routing issues Powhatan 3
Review tower addressing format issues and address 
issues Hanover 2.25
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Triton PCS deployment status conference calls CVA 1.75
Investigate Phase-2 data delivery discrepancies from 
Intrado and TCS CVA 2

Report Intrado and TCS PH-2 data discepancy impact 
on CAD and mapping operations. CVA 4

Draft letter of request to carriers for updates to maps 
and routing sheets for PSAP Henrico 1

Cutover Planning & Assistance 9 0.00
Training Assistance 21.75 1.00
Training documentation for dispatchers Phase-2 calls 
(in progress) CVA 1

74.50

0 0

Completed Tasks
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Issue CommentsActions Proposed to Resolve Issue
Issues of Importance
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